

Communities Care Family Caregivers Respite Pilot Program - Timeline

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
YEAR 1 <i>Aug 2020 - July 2021</i> Ramping Up & Pilot Implementation	Teams develop Respite Pilot work plans											
		Teams develop pilot evaluation plans together with NYAM										
				Leadership Team reviews work plans, evaluation plans & provides feedback; plans approved by TPI								
				Year 1: Teams ramp up to pilot implementation; solidify partner roles/activities; conduct outreach to family caregivers; consider sustainability strategies								
			Learning Community Meeting				Learning Community Meeting				Learning Community Meeting	
YEAR 2 <i>Aug 2021 - July 2022</i> Full Scale Respite Pilot Implementation	Teams reach full scale pilot implementation; continue outreach/partnership development to recruit caregivers and expand operations; identify sustainability strategies											
						Teams focus on respite program maintenance, growth and sustainability planning; discuss impact and sustainability with Fidelis Care and Centene Corporation						
			Learning Community Meeting				Learning Community Meeting				Learning Community Meeting	
YEAR 3 <i>Aug 2022 - July 2023</i> Full Scale Implementation, Spread & Sustainability Planning	Teams strengthen and expand respite programs; enhance full scale implementation											
	Teams draft a value proposition; begin implementing sustainability and expansion plans discussed in Year 2											
	Demonstrate program impact and reach (together with NYAM)											
	Teams complete deliverables for the ARCH Innovative and Exemplary Respite Program certification process											
			Learning Community Meeting				Learning Community Meeting				Learning Community Meeting	